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• Currently, approximately 110 buildings over 50,000 square feet are 
scheduled to be retro-commissioned between now and 2009 (refer to the 
master project schedule).  Analysis on an additional 80+ Correctional 
buildings will be conducted on the suitability for retro-commissioning (due 
to simplistic building systems).  Approx. 60 buildings over 50,000 square 
feet have fallen out of the program because they are barns, open-air 
stadiums, parking garages, etc., with essentially no building systems. 

 
• For 2006, retro-commissioning will have begun or been completed on 31 

buildings.  The breakdown is as follows: 
o 3 projects completed through PG&E’s Building Tune Up Program 
o The Teale Data Center which is scheduled to begin June 1, 2006. 
o 24 via a statewide RFQ process that is in the midst of consultant 

interviews.  These projects are scheduled to begin between August 
7 and September 18, 2006. 

o 2 projects targeted to be funded and contracted through existing 
co-generation projects. 

o 1 project which is to be performed by DGS and the agency 
involved. 

 
• 25 buildings are currently scheduled to begin in 2007. 
 
• DGS has been successful in partnering with the utility companies to tap 

into their incentive programs: 
o SCE and SDG&E are offering up to $.20/sq. ft. for projects in their 

territories. 
o SMUD is offering to retro-commission up to 4 buildings in the 

Sacramento area and we are currently scheduling site visits with 
their contracted consultant. 

o PG&E is currently putting together their incentive program and is 
very interested in working with the State when this is finalized in 
approx. 4 months. 


